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THEo PERKIN-ELMER CORPORATION
Av__

NORWALK + CONNECTICUT
=

TELEPHONE: VICTOR 7-2422 . CABLE ADDRESS: PECO-NORWALK
IN REPLY, PLEASE REFER TO!

July 11, 1955

STAT

Contracting Officer
United States Govermment
United States of America

Dear Sir:

Enclosed are two acknowledgejcopies of Letter Contract for Change
Order Noe 1 to Contract No., SC=-21-5l.

In accordance with General Provisions Clause 2, Changes, of said
contract, we herewith submit our claim for adjustment in the contract
price, by amending the contract as follows:

In Appendix I, B. Items to be furnished by Hycon Mfg. Co.,
add the following new item:

«++185. Furnish supplies, equipment and services detailed
in the Hycon document entitled "Aerial Surveying
Equipment, dated 18 June 1955". Delivery as
specified in document. $361,0L7.

In Appendix I, C, Items to be furnished by Contractor.
 Increase the price of Item 184 by $10,831. to $265,831.

In the Schedule, Section L - Price Refletermination - in paragraph 2,
increase the contract target price by $389,930 to $5,1474,930; increase
the contract target costs by $371,878. to $5,116,878; and increase the
contract target profit by $18,052. to $358,052,

In paragraph L, change the contract target cost as in amended para-
graph 2 above.

In paragraph 6, change contract target cost and contract target profit
as in amended paragraph 2 above,
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Coatract No. SC-21-54
Letter Contract for Change/Order No. 1

S

e

The Perkin-Elmer Corporation
Norwalk, Cennecticut -

CGentlemean:

1. Ia connection with the werk being performed under Con-
tract No. SC-21-54, a requirement existe for certaln additienal
supplies, equipment and services to be furaished to the Goverament
within the program of werk contemplated by sald contract. Such
supplies, squipment and services are detailed in the decument "Aerial
Surveying Dquipmest”, dated 18 June 1955, and furaished to representa-
tives of the Goverament by representatives of your corporation om 23
June 1955.

2. Accordingly, in accordance with the clause of Contract No,
SC-21-54 entitled ""Changes”, an order is hereby placed with you,
effective 23 June 1955, (i) to proceed te further study and snalyse the
requirements of the Geveranment for ground suppert equipment, along
the lines generally described in the document "Aerial Surveying Equip-
ment” (and as discussed fn seme detail with you by representatives of
the Government) with the objective of attempting to minimise the
number of components of the equipment and the complexity of the system,
(ii) to proceed with the preliminary design of those items amd components
on which general agreament has been reached with representativee of
the Government, and (iil) te procesd with design, manufacture, procere-
ment and installation of these items on which complete agreement has
besn reached with representatives of the Government with respect to
such items meeting existing requirements of the Goverament.

3. Itis agreed that you will keep the representatives of the
Goverament informed of the progress of your study and analysis of the
Government's requirements for ground handling equipment and present
as soon as possible, the results thereef to the Government to the end
that information will be available to provide a basis for reaching
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agresment as to definitive items te comprise the ground handling
system., .

4. Upon the completion of the further study and analysis
reforred to above, you agres to undertake without delay negotiations
with the Goverament of a definitive Change Order to Contract No.
§C-21-54, which Change Order will incorperate the werk done under
the authorisation of the instant document and will incorporate such
additional work as may be agreed to by the parties hereto. Such
definitive Change Order will make appropriate changes in prices
stated in Centract No. SC-21-54 and in other portions of Contract
No. 5C-21-54 affected by the addition of the ground handling equip-
ment pregram of work,

5. You are not authorised te expend or obligate in further-
ance of your perfermance herounder more than $100, 000 in the
aggregate. This amount may, howaver, be insreased from time to
time if it becomes necessary to do so prior to the negetiation of &
definitive Change Order te Contract No. 5C-21-54.

6. This Letter Centract is subject to the terms and conditions
of Contract No. SC-21-54 aund payments by the Goverument are
authorised hereunder under the terms and conditions contained in
sald contract.

7. Please acknowledge your receipt of this Letter Contract

for Change Order No. 1 by signing the original and two copies of
the instant decument and returning the original and ome copy to the

undersigued.
T ;
BJ

Contracting Officer
ACKNOWLEDGED:
PERKIN-ELMER CORPORATION
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